

PROJECT PLANNING PHASE – II

Project Planning Template – Product Backlog, Sprint Plan & Estimation

Date	30 September 2026
Team ID	SWTID-2026-2859
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Ticket Analysis	USN-1	Identify ticket fields and information required for classification.	2	High	HARINI M
Sprint-1	Ticket Analysis	USN-2	Define classification conditions and categories.	2	High	HARINI S
Sprint-1	Flow Configuration	USN-3	Create the required Flow Designer flow for ticket classification.	3	High	INDHUMATHI E
Sprint-1	Flow Configuration	USN-4	Add flow logic to check ticket fields and apply classification.	3	High	KALAIYARASI T
Sprint-2	Functional Testing	USN-5	Test classification for a valid ticket.	2	High	KARTHIKA T
Sprint-2	Functional Testing	USN-6	Test classification behavior for an invalid/unclassified ticket.	2	High	HARINI M
Sprint-2	Validation	USN-7	Test empty or unexpected ticket field values.	3	Medium	HARINI S
Sprint-2	Performance & Review	USN-8	Verify flow response and document final results.	2	Medium	INDHUMATHI E

Project Tracker, Velocity & Burndown Plan

Sprint	Total Story Points	Duration	Planned Start	Planned End	Points Completed	Release Date
Sprint-1	10	6 Days	01 Oct 2026	06 Oct 2026	To be filled	06 Oct 2026
Sprint-2	9	6 Days	07 Oct 2026	12 Oct 2026	To be filled	12 Oct 2026

Velocity

For planning, velocity is tracked as story points completed per sprint. With a planned workload of 10 points in Sprint 1 and 9 points in Sprint 2, the team can record actual points after each sprint and use them for the next iteration.

Team Details

Team ID	SWTID-2026-2859
Team Size	5
Team Leader	HARINI M
Team Member	HARINI S
Team Member	INDHUMATHI E
Team Member	KALAIYARASI T
Team Member	KARTHIKA T