

PROJECT PLANNING PHASE – I

Planning Logic – Epic, Stories & Story Points

Date	30 September 2026
Team ID	SWTID-2026-2859
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Planning Logic

Sprint: A fixed period in which the team works to complete a set of tasks.

Epic: A large project task that is broken into smaller user stories and completed across multiple sprints.

Story: A small task or requirement that is part of an Epic.

Story Point: A number representing the effort required to complete a story. The project uses 1, 2, 3, and 5 point estimates.

Story Point Scale

Story Point	Meaning
1	Very easy task
2	Normal task
3	Moderate task
5	Difficult task

Sprint 1 – Flow Designer Setup

Epic	User Story / Task	Story Points
Ticket Analysis	Identify ticket fields and information required for classification (USN-1)	2
Ticket Analysis	Define classification conditions and categories (USN-2)	2
Flow Configuration	Create the required Flow Designer flow for ticket classification (USN-3)	3
Flow Configuration	Configure the flow to check ticket fields and apply classification (USN-4)	3

Total Story Points in Sprint 1 = 2 + 2 + 3 + 3 = 10

Sprint 2 – Testing & Validation

Epic	User Story / Task	Story Points
Functional Testing	Test classification for a valid ticket (USN-5)	2
Functional Testing	Test classification behavior for an invalid/unclassified ticket (USN-6)	2
Validation	Test empty or unexpected ticket field values (USN-7)	3
Performance & Review	Verify flow response and document final results (USN-8)	2

Total Story Points in Sprint 2 = 2 + 2 + 3 + 2 = 9

Team Details

Team ID	SWTID-2026-2859
Team Size	5
Team Leader	HARINI M
Team Member	HARINI S
Team Member	INDHUMATHI E
Team Member	KALAIYARASI T
Team Member	KARTHIKA T